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09/20/08 Statement of Ongoing Contracts as of 10/02/08

05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-20.3/0

05-MON-1-21.9/22.1

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

Fed Aid

201130

HA12

HM2

HA42

201130

HB1

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE SOUTH OF

LIMEKILN CREEK BRIDGE TO 0.2 MILE

SOUTH OF PFEIFFER CANYON BRIDGE

IN MONTEREY COUNTY NEAR LUCIA AT 0.8

KM NORTH OF LIMEKILN CREEK BRIDGE AND

FROM 1.3 KM TO 1.6 KM NORTH OF

LIMEKILN CREEK BRIDGE

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

INSTALL CURED IN PLACE PIPE LINER

CONSTRUCT RETAINING WALL

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

WHITAKER CONTRACTORS INC

CONDON JOHNSON AND ASSOCIATES

INC

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

PASO ROBLES CA 93446

OAKLAND CA 94604

WATSONVILLE, CA  95077

SAN JOSE CA 95136

 

 

(805)226-4020

(510)636-2100

 

(408)574-1400

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

HENCH, CHARLIE

PASTORIUS, BRUCE

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)927-4559

(805)226-8340

 

 $1,785,000

 $716,024

 $494,752

 $5,564,901

 $3,085,000

 $534,819

Bid + CCOs

 $0

 $652,875

 $136,866

 $5,525,481

 $0

 $0

Comp To  date

 $0

 $172,304

 $69,440

 $0

 $0

 $0

This Month

06/30/08

09/27/07

05/08/08

09/19/06

08/18/08

08/20/08

Awarded

06/30/08

10/16/07

05/30/08

10/04/06

08/18/08

09/15/08

Approved

11/15/08

10/01/08

10/10/08

09/03/08

11/15/08

Est Comp

 0%

 91%

 63%

 100%

 0%

 0%

%Time

 0%

 91%

 28%

 100%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

05-0R9204

05-0M7804

05-0N5204

05-0C5404

05-0R9304

05-0L2804

Contract 

  

  

  

STP-    -(   )P

  

  

  

  

  

 P00-1 52-(E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

  

SWPPP

6420 VIA REAL, STE 6

P O BOX 250

2752 CONCRETE COURT

P O BOX 12368

585 W BEACH ST., PO BOX 720

120 GRANITE ROCK WAY

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

Accepted

09/09/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/08 Statement of Ongoing Contracts as of 10/02/08

05District

05-MON-1-72.6/74.5

05-MON-1-74.7/91.6

05-MON-68-19.8/21.6

05-MON-101-3.1/5.2

05-MON-101-14.6/19

05-MON-101-80.7/85.6

Fed Aid

HM4

HB1

HA22

HA26

HA22

HB1

Pgm Code

IN MONTEREY COUNTY NEAR CARMEL AT RIO

ROAD AND AT CARPENTER STREET

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY COUNTY IN SALINAS FROM

STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY NEAR SAN ARDO FROM

1.4 KM SOUTH OF SAN BERNARDO

OVERCROSSING TO 2.8 KM SOUTH OF SAN

ARDO UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

Description 

MODIFY SIGNAL AND LIGHTING

UPGRADE METAL BEAM GUARD RAIL

REPLACEMENT PLANTING

REMODEL SAFETY ROADSIDE REST AREAS

WIDEN MEDIAN SHOULDERS

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work

LEE WILSON ELECTRIC COMPANY

INC

CORAL CONSTRUCTION COMPANY

J.C. RANDOLPH, INC.

DIANI BUILDING CORP

SIERRA EQUIPMENT RENTAL INC

GRANITE CONSTRUCTION CO

Contractor

ARROYO GRANDE CA 93421

WILSONVILLE, OR  97070

APTOS, CA 95003

SANTA MARIA CA 934565757

GLENN CA 95943

WATSONVILLE, CA 95077

(805)489-4216

 

 

(805)925-9533

(877)503-6300

 

NAAS, ABDALLA

WILSON, JENNIFER

RICHARDS, TIM

LANG, TIM

TYLER LAVERING

Resident
Engineer

 

(831)663-8902

(831)761-7615

(805)542-4765

(805)226-7450

(831)375-1621

 $264,015

 $789,777

 $246,516

 $5,930,282

 $941,610

 $3,698,698

Bid + CCOs

 $0

 $172,803

 $213,114

 $0

 $664,971

 $487,414

Comp To  date

 $0

 $172,803

 $2,428

 $0

 $453,114

 $487,414

This Month

05/30/08

05/15/08

06/07/05

09/03/08

06/04/08

07/15/08

Awarded

06/18/08

06/05/08

06/14/05

09/26/08

06/24/08

07/25/08

Approved

12/12/08

12/24/08

09/25/08

12/19/08

Est Comp

 0%

 38%

 0%

 0%

 93%

 100%

%Time

 0%

 22%

 0%

 0%

 70%

 13%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

05-0M3104

05-0K7604

05-491514

05-464104

05-0G8934

05-0N8304

Contract 

  

ACST-X053-(021)E

  

ACHS-Q101-(146)E

  

ACST-Q101-(145)E

  

G X0-53 0-(1E)

  

HGQ1-01 1-(6E)

  

  Q1-01 1-(5E)

  

--()

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 250

P.O. BOX 347

1097 PLEASANT VALLEY RD

P O BOX 5757

8176 ROAD 44

PO BOX 720

3075 EXECUTIVE DRIVE

150 WESTRIDGE SR, STE

140

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

SUITE 130

1539 HWY 68

SALINAS, CA 93907

WATSONVILLE, CA 95077

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93445

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

05District

05-MON-183-.8/1.9

05-SB-1-20.6/22.1

05-SB-1-26.8/27.7

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-14.1/0

Fed Aid

HA22

HM1

HB1

HB4C

HB1

HM1

Pgm Code

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN SANTA BARBARA COUNTY IN LOMPOC

FROM OCEAN AVENUE TO CENTRAL AVENUE

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM SANTA LUCIA CANYON ROAD TO  0.9

MILE NORTH OF SANTA LUCIA CANYON ROAD

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AND GOLETA AT VARIOUS

LOCATIONS

CASTILLO STREET UNDER-CROSSING

Description 

HIGHWAY PLANTING

SEAL COAT

CORRECT SUPERELEVATION

RECONSTRUCT TWO INTERCHANGES

INSTALL METAL BEAM GUARD RAIL

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

Type Of Work

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

VALLEY SLURRY SEAL COMPANY

UNION ASPHALT INC

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

WHITAKER CONTRACTORS, INC.

Contractor

STOCKTON, CA 95209

WEST SACRAMENTO CA 95798

SANTA MARIA CA 93456

SUN VALLEY CA 913531489

STANTON CA 90680

SANTA MARGARITA, CA 93453

 

(916)373-1500

(805)922-9858

(818)767-8418

(714)893-0551

 

TYLER LAVERING

BEECH, BARRY

BEECH, BARRY

ART INFANTE

HENCH, CHARLIE

Resident
Engineer

(831)375-1621

(805)347-1965

(805)347-1965

(805)962-4752

 

(805)927-4559

 $188,352

 $384,951

 $538,488

 $46,351,981

 $1,302,542

 $3,410,000

Bid + CCOs

 $110,943

 $314,755

 $451,791

 $1,742,230

 $0

 $3,423,802

Comp To  date

 $1,887

 $0

 $449,654

 $901,265

 $0

 $0

This Month

11/27/07

05/29/08

03/05/08

04/02/08

07/21/08

04/18/05

Awarded

12/17/07

06/18/08

04/15/08

04/28/08

08/08/08

04/18/05

Approved

03/29/11

08/25/08

10/22/08

02/15/11

10/20/07

Est Comp

 0%

 100%

 56%

 0%

 0%

 100%

%Time

 0%

 100%

 84%

 4%

 0%

 100%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

 

OVER RUN

Message

05-0E2424

05-0P0804

05-0L4304

05-447804

05-0K9604

05-0M7204

Contract 

  

  

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

  

800 WEST EIGHT MILE RD

P O BOX 981330

P O BOX 1280

P O BOX 1489

11172 WESTERN AVENUE

P. O. BOX 910

1529 HWY 68

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS STE. F

775 ARLINGTON ST.

MONTEREY, CA 93940

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

Accepted

08/26/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/08 Statement of Ongoing Contracts as of 10/02/08

05District

05-SB-101-14.8/15.3

05-SB-101-16.5/65.2

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-48.5/48.7

05-SB-101-49.0/0

Fed Aid

HB4N

HB4N

HA25

HB1

201130

HA23

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT LAS POSITAS OVERCROSSING

AND AT 2.1 MILES NORTH OF  ROUTE

154/101 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY, NEAR BUELTON

AT 0.2 MILES SOUTH OF THE JUNCTION

ROUTE 1/101 SEPARATION BRIDGE

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

Description 

WIDEN ON-RAMP

INSTALL CHANGEABLE MESSAGE SIGNS

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

REPLACE PCC CHANNEL LINING

PLACE ROCK SLOPE PROTECTION

Type Of Work

PRISM ENGINEERING INC

T D S ENGINEERING

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

C AND W CONSTRUCTION

SPECIALTIES INC

R. BURKE CORPORATION

SOUZA CONSTRUCTION INC

Contractor

SANTA CLARA CA 95050

WESTLAKE VILLAGE CA 91361

CYPRESS CA 90630

VENTURA CA 93003

SAN LUIS OBISPO, CA 93406

SAN LUIS OBISPO CA

934033810

(408)562-0026

(805)371-4639

(714)546-7975

(805)642-0204

 

(805)546-8288

HAAG, ALAN

MORTENSEN, MICHAEL

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

MOUSSAVIAN, RUSSELL

DAVID BALLENTINE, R.E.

Resident
Engineer

(805)884-9459

(805)884-9459

 

(805)688-5920

(805)884-9459

(805)688-5920

 $2,910,715

 $440,506

 $2,570,925

 $1,373,678

 $1,735,000

 $340,595

Bid + CCOs

 $1,393,460

 $160,786

 $2,147,166

 $484,453

 $74,671

 $179,755

Comp To  date

 $16,980

 $19,789

 $105,743

 $0

 $74,671

 $179,755

This Month

09/27/07

03/06/08

09/21/07

05/21/08

03/17/08

07/24/08

Awarded

10/09/07

03/18/08

10/11/07

06/24/08

07/21/08

08/15/08

Approved

11/16/09

08/18/09

05/27/11

12/31/09

01/02/09

10/29/09

Est Comp

 80%

 100%

 61%

 29%

 9%

 35%

%Time

 48%

 39%

 83%

 36%

 4%

 54%

% Work 

 

SUSPENDED

 

 

 

 

Message

05-460704

05-0C8814

05-0G7704

05-0L4504

05-0R4404

05-0M8404

Contract 

  

  

ACNH-Q101-(130)E

ACST-Q101-(137)E

  

  

  

  

--()

G Q1-01 1-(7E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

WPCP

630 REED STREET

1014 S WESTLAKE BLVD STE 1413

10855 BUSINESS CENTER DR STE

2419 PALMA DRIVE

865 CAPITOLIO WAY, PO BX 957

P O BOX 3810

22 N. MILPAS ST.,

SUITE H

22 N. MILPAS ST., STE

H

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

22 N MILPAS ST

286 E. HIGHWAY 246,

SUITE 1

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/08 Statement of Ongoing Contracts as of 10/02/08

05District

05-SB-101-50.8/54

05-SB-101-51.0/82.4

05-SB-101-52.3/65

05-SB-101-84.1/90.9

05-SB-135-9.3/M11.7

05-SB-135-13.7/17.8

Fed Aid

HB1

HB1

HA22

HE13

HM1A

HM1

Pgm Code

IN SANTA BARBARA COUNTY NEAR

BUELLTON FROM 1.9 MILES NORTH OF

ROUTE 1/101 SEPARATION TO 2.5 MILES

SOUTH OF SANTA ROSA ROAD OC

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

BUELLTON FROM 2.4 MILES SOUTH OF

NOJOQUI CREEK BRIDGE TO 2.0 MILES

NORTH OF ZACA CREEK BRIDGE

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA COUNTY AT ORCUTT

FROM 0.2 MILE NORTH OF HARRIS GRADE

ROAD TO ROUTE 1/135 SEPARATION

IN SANTA BARBARA COUNTY IN SANTA

MARIA AT VARIOUS LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

UPGRADE METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

WIDEN FREEWAY

HOT MIX ASPHALT OVERLAY

RESURFACE ROADWAY

Type Of Work

JOHN MADONNA CONSTRUCTION

COMPANY INC

MODERN ALLOYS INC

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

UNION ASPHALT INC

VALLEY SLURRY SEAL COMPANY

Contractor

SAN LUIS OBISPO CA 93403

STANTON CA 90680

WATSONVILLE CA 95077

SAN RAMON CA 94583

SANTA MARIA CA 93456

WEST SACRAMENTO CA 95798

(805)543-7751

(714)893-0551

(831)724-1011

(925)552-8250

(805)922-9858

(916)373-1500

BALLENTINE, DAVID

BEECH, BARRY

BALLENTINE, DAVID

STIMSON, PATRICK

STIMSON, PATRICK

LEW, MIKE

Resident
Engineer

(805)688-5920

(805)347-1965

(805)688-5920

(805)348-3533

(805)748-6733

(805)348-3105

 $3,064,660

 $1,321,716

 $10,970,758

 $30,427,444

 $726,868

 $1,162,497

Bid + CCOs

 $2,961,490

 $305,065

 $9,966,756

 $27,751,478

 $7,775

 $1,168,646

Comp To  date

 $610,344

 $298,865

 $204,125

 $1,273,967

 $7,775

 $1,000

This Month

11/20/07

05/13/08

01/15/08

06/22/06

04/23/08

05/03/07

Awarded

12/11/07

05/30/08

02/05/08

07/06/06

05/12/08

06/07/07

Approved

09/04/09

01/26/09

12/22/08

04/10/09

10/24/08

10/15/08

Est Comp

 100%

 44%

 68%

 76%

 4%

 100%

%Time

 97%

 23%

 95%

 91%

 1%

 99%

% Work 

OVER RUN

 

 

 

 

 

Message

05-0N8404

05-0L5004

05-0H2004

05-446014

05-0P0704

05-0P0504

Contract 

ACST-Q101-(134)E

ACST-Q101-(135)E

ACNH-Q101-(138)E

ACNH-Q101-(028)E

  

  

  Q1-01 1-(4E)

G Q1-01 1-(5E)

--()

--()

  

  

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 5310

11172 WESTERN AVENUE

P O BOX 50085

7 CROW CANYON COURT SUITE 100

P O BOX 1280

P O BOX 981330

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

BUELLTON, CA 93427

SANTA MARIA, CA 93454

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/08 Statement of Ongoing Contracts as of 10/02/08

05District

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-13.7/0

05-SB-192-17.0/17.3

Fed Aid

HA25

HA23

HA42

HA22

HA23

HB1

Pgm Code

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT 0.7 KM EAST OF RANCH

UNDERCROSSING

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND 1.0 KM SOUTH OF TORO

CANYON ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA FROM 0.7 KM EAST OF

SANTA MONICA CANYON BRIDGE TO 0.2 KM

WEST OF LINDEN AVENUE

Description 

PLANTING AND IRRIGATION

REPAIR FAILED EMBANKMENT

PLACE ROCK SLOPE PROTECTION

REHABILITATE ROADWAY

CONSTRUCT RETAINING WALL

REPLACE CHANNEL AND WIDEN SHOULDER

Type Of Work

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

Contractor

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

SAN LUIS OBISPO CA 93401

SANTA BARBARA, CA  93160

 

(805)546-8288

(805)546-8288

(831)724-1011

(805)543-1706

 

JOHNSON, C.B.

BALLENTINE, DAVID

LEW, MIKE

LEW, MIKE

MORTENSEN, MICHAEL

INFANTE, ART

Resident
Engineer

(805)884-9459

(805)884-9459

(805)348-3105

(805)348-3105

(805)884-9459

(805)884-9459

 $215,632

 $763,075

 $468,242

 $17,365,435

 $1,074,869

 $506,350

Bid + CCOs

 $162,275

 $745,964

 $445,162

 $15,308,452

 $1,078,012

 $520,175

Comp To  date

 $2,828

 $585

 $338,215

 $4,445,923

 $1,352

 $6,961

This Month

11/14/06

08/23/07

06/06/08

11/20/07

07/18/06

09/06/07

Awarded

12/04/06

09/26/07

06/27/08

12/11/07

08/01/06

09/21/07

Approved

03/02/10

03/19/09

09/30/09

04/30/09

04/01/09

01/28/09

Est Comp

 0%

 0%

 0%

 0%

 100%

 0%

%Time

 0%

 0%

 0%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

Message

05-282814

05-0M8904

05-0H9204

05-0A4904

05-0M8704

05-0H7204

Contract 

  

ACST-4121-(004)E

  

ACST-P166-(025)E

ACST-4111-(004)E

  

  

  41-21 0-(4E)

  

  P1-66 0-(5EA)C

  41-11 0-(4E)

  

  

--()

  

P166- 025-()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 77038

P O BOX 3810

P O BOX 3810

P O BOX 50085

645 CLARION CT

P.O. BOX 6744

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE

G

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-217-.5/2.7

05-SB-225-/4.6

05-SB-246-31.1/34.6

05-SBT-156-16.2/16.9

05-SCR-1-4.9/17.4

05-SCR-1-15.8/17.6

Fed Aid

HM1

HA22

HM1A

HM1A

HB4N

HE11

Pgm Code

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE SOUTH OF GOLETA SLOUGH

BRIDGE TO EAST GOLETA  OVERHEAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY NEAR  SOLVANG

FROM 0.7 MILE EAST OF HIGH MEADOW

DRIVE TO VIA JUANA ROAD AND FROM

EDISON STREET TO ROUTE 15

IN SAN BENITO CO AT DUNNEVILLE FROM

0.8 MILE EAST OF TESQUISQUITO SLOUGH

BRIDGE TO 0.4 MILE EAST OF FAIRVIEW

ROAD

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

CONSTRUCT SIDEWALKS AND CURB RAMPS

HOT MIX ASPHALT OVERLAY

HOT MIX ASPHALT OVERLAY

REPLACE EXISTING SIGNS

WIDEN TO 6 LANES

Type Of Work

UNION ASPHALT INC

TORO ENTERPRISES INC

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION

TDS ENGINEERING

PAVEX MYERS J V

Contractor

SANTA MARIA CA 93456

OXNARD CA 93030

WATSONVILLE CA 95077

WATSONVILLE, CA  95076

WESTLAKE VILLAGE, CA 91364

SAN JOSE, CA  95136

(805)922-9858

(805)483-4515

(831)724-1011

 

 

 

MORTENSEN, MICHAEL

JOHNSON, CURTIS

BALLENTINE, DAVID

NAAS, ABDALLA

WILSON, JENNIFER

SIOBHAN SAUNDERS

Resident
Engineer

(805)884-9459

(805)884-9459

(805)688-5920

(831)663-8902

(831)761-7615

(831)427-4857

 $1,129,315

 $1,195,432

 $983,239

 $405,438

 $1,433,935

 $49,076,936

Bid + CCOs

 $17,924

 $1,188,232

 $137,360

 $94,811

 $1,300,179

 $48,111,800

Comp To  date

 $0

 $0

 $18,947

 $0

 $769,847

 $1,199,307

This Month

06/13/08

08/15/07

05/13/08

03/11/08

01/29/08

03/10/06

Awarded

06/27/08

09/18/07

06/02/08

03/27/08

02/27/08

03/24/06

Approved

10/22/08

09/04/08

10/16/08

09/15/08

11/06/08

10/29/08

Est Comp

 16%

 100%

 100%

 35%

 47%

 0%

%Time

 2%

 100%

 14%

 23%

 89%

 0%

% Work 

 

PLANT EST

SATIS

OVER RUN

 

SUSPENDED

PLANT EST

SATIS

Message

05-0M2004

05-487724

05-0P0204

05-0P0104

05-430604

05-129104

Contract 

  

  

  

  

  

ACNH-X087-(028)E

  

  

  

  

  

BHX0-87 0-(8EN)H

  

  

  

  

  

X087- 028-()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 1280

511 BUENA VISTA AVE

P O BOX 50085

411 WALKER STREET

2899 AGOURA RD, STE 171

120 GRANITE ROCKWAY

22 N. MILPAS ST., STE

H

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITE 1

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR,

SUITE 140

140 DUBOIS STREET,

SUITE E

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SALINAS, CA 93907

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

Accepted

09/08/08

Location
Storm Water
Plan
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05District

05-SCR-1-/0

05-SCR-9-15.7/16

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-16.7/18.1

Fed Aid

HM3H

201020130

HB1

HB1

HB1

HA22

Pgm Code

IN SANTA CRUZ AND SAN BENITO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR BOULDER

CREEK AT 0.4 MILES SOUTH OF MEADOWOOD

DRIVE

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ COUNTY NEAR AROMAS FROM

1.0 KM TO 1.5 KM EAST OF ROGGE LANE

IN SAN LUIS OBISPO COUNTY IN  SAN

LUIS OBISPO FROM WALNUT STREET TO 0.1

KM NORTH OF WESTMONT DRIVE

Description 

CLEAN AND TREAT BRIDGE DECK

REPLACE CULVERT AND RECONSTRUCT

EMBANKMENT

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT RETAINING WALLS

CONSTRUCT RETAINING WALL

REHABILITATE ROADWAY

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

MCGUIRE AND HESTER

JOHN MADONNA CONSTRUCTION

COMPANY INC

PAVEX CONSTRUCTION

PROVEN MANAGEMENT, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA CA 94510

OAKLAND, CA 94603

SAN LUIS OBISPO CA 93405

SAN JOSE, CA 95136

SAN FRANCISCO, CA 94111

WATSONVILLE  CA  95077

(707)746-8028

 

(805)543-7751

 

 

 

NAAS, ABDALLA

KESHAVARZI, FARSHAD

JENNIFER WILSON

ROMAN, BERTHA

ROSS MCGOWAN

Resident
Engineer

(831)663-8902

(831)761-7617

 

(831)761-7615

(831)663-8908

(805)549-3560

 $243,999

 $742,500

 $833,994

 $8,393,782

 $2,261,073

 $3,519,752

Bid + CCOs

 $0

 $405,799

 $0

 $2,978,241

 $1,109,315

 $3,229,017

Comp To  date

 $0

 $3,530

 $0

 $0

 $372,031

 $249,982

This Month

10/24/07

01/26/08

06/24/08

12/27/07

02/21/08

07/19/07

Awarded

12/14/07

01/28/08

08/01/08

01/29/08

03/19/08

08/09/07

Approved

12/31/08

06/15/09

03/20/09

09/30/08

Est Comp

 0%

 100%

 0%

 0%

 50%

 0%

%Time

 0%

 55%

 0%

 0%

 49%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0N7304

05-0R4304

05-0K2404

05-0K3204

05-496804

05-491904

Contract 

  

  

  

ACST-P017-(101)E

ACST-P129-(014)E

ACST-P001-(534)E

  

  

  

  P0-17 1-(1E)

  P1-29 0-(4E)

  P0-01 5-(4E)

  

  

  

--()

--()

--()

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DR

9009 RAILROAD AVE

P O BOX 5310

120 GRANITEROCK WAY

706 SANSOME STREET

P O BOX 50085

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

3075 EXECUTIVE DRIVE

1559 EL CAMINO REAL

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

SALINAS, CA 93907

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-17.1/0

05-SLO-1-25.7/34.4

05-SLO-1-64.1/65.7

05-SLO-46-32.2/37.2

05-SLO-46-48.3/50.8

05-SLO-58-9.8/10.1

Fed Aid

HB1

HM1

20.10

HE13

HE13

HA21

Pgm Code

IN SAN LUIS OBISPO COUNTY IN SAN LUIS

OBISPO AT MURRAY STREET

IN SAN LUIS OBISPO COUNTY IN AND NEAR

MORRO BAY FROM SAN LUISITO  CREEK

BRIDGE TO OLD CREEK BRIDGE

IN SAN LUIS OBISPO COUNTIES AT 0.4

MILES NORTH OF PIEDRAS BLANCA

LIGHTHOUSE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY AT  SHANDON

FROM CHOLAME CREEK BRDIGE TO 0.2 MILE

EAST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

Description 

MODIFY TRAFFIC SIGNAL

ASPHALT CONCRETE OVERLAY

RECONSTRUCT ROADWAY AND REPAIR

CONVERT 2-LANE HWY TO 4 LANES

PLACE HOT MIX ASPHALT

REPLACE EXISTING BRIDGE

Type Of Work

LEE WILSON ELECTRIC COMPANY

UNION ASPHALT INC

UNION ASPHALT, INC.

PAPACH CONSTRUCTION COMPANY

UNION ASPHALT INC

WHITAKER CONTRACTORS INC.

Contractor

ARROYO GRANDE  CA   93421

SANTA MARIA CA 93456

SANTA MARIA, CA 93456

PISMO BEACH CA 93448

SANTA MARIA CA 93456

PASO ROBLES, CA  93446

 

(805)922-9858

 

 

 

 

ROSS MCGOWAN

HENCH, CHARLIE

HENCH, CHARLIE

RAMON HOPKINS

HOPKINS, RAMON

RICHARDS, TIM

Resident
Engineer

(805)549-3560

(805)927-4559

(805)927-4559

(805)226-9217

(805)226-8893

(805)542-4765

 $221,718

 $2,571,779

 $485,000

 $30,010,553

 $639,564

 $5,455,262

Bid + CCOs

 $68,285

 $2,226,235

 $486,939

 $3,994,038

 $0

 $4,376,835

Comp To  date

 $68,285

 $1,138,637

 $71,419

 $9,414

 $0

 $399,362

This Month

05/13/08

04/23/08

01/07/08

01/10/08

05/06/08

07/05/07

Awarded

05/30/08

05/12/08

01/07/08

02/08/08

05/21/08

08/03/07

Approved

12/05/08

09/23/08

12/05/08

06/03/10

07/08/08

12/30/09

Est Comp

 22%

 94%

 43%

 0%

 0%

 79%

%Time

 31%

 85%

 99%

 0%

 0%

 80%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

SUSPENDED

 

Message

05-0J9604

05-0N4904

05-0R2504

05-330714

05-0P9504

05-0F9804

Contract 

  

  

  

HPLU-6205-(010)H

  

ACST-P058-(103)E

  

  

  

1620-5 01-(L  ) 

  

  P0-58 1-(3E)

  

  

  

05 0-12-()

  

--()

WPCP

WPCP

  

SWPPP

WPCP

SWPPP

P O BOX 250

P O BOX 1280

P. O. BOX 1280

P O BOX 2210

P O BOX 1280

2752 CONCRETE COURT

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93446

Accepted

Location
Storm Water
Plan
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05District

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-166-9.5/10.1

05-SLO-166-16.5/16.5

Fed Aid

HB4N

HB4N

HA22

HE11

HA25

HB4N

HM3

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT 9.0

MILES EAST OF SANTA MARIA AT HUASNA

RIVER BRIDGE

Description 

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT LANES

REPAINT BRIDGE

Type Of Work

R BURKE CORPORATION

UNION ASPHALT INC

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

ABHE AND SVOBODA INC

Contractor

SAN LUIS OBISPO CA

934060957

SANTA MARIA CA 93456

TEMPLETION, CA 93465

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

PRIOR LAKE MN 55372

(805)543-8568

(805)922-9858

 

 

(805)546-8288

(952)447-6025

LEW, MIKE

SILVA, RICK

RICHARDS, TIM

LEW, MIKE

HURD, ROBERT

Resident
Engineer

(805)348-3105

 

(805)226-8279

(805)542-4765

(805)348-3105

(805)348-3197

 $5,114,569

 $15,261,273

 $16,176,406

 $2,280,948

 $1,354,312

 $2,864,560

Bid + CCOs

 $3,304,852

 $0

 $6,262,669

 $2,053,984

 $1,340,851

 $2,789,002

Comp To  date

 $751,316

 $0

 $161,438

 $6,500

 $44,701

 $226,615

This Month

09/10/07

09/03/08

09/10/07

03/14/06

03/06/08

09/21/07

Awarded

09/28/07

09/15/08

09/24/07

03/30/06

03/21/08

10/10/07

Approved

07/02/09

09/09/10

04/26/10

07/24/09

10/09/08

Est Comp

 74%

 0%

 29%

 0%

 0%

 0%

%Time

 64%

 0%

 39%

 0%

 0%

 97%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-485614

05-0H1904

05-402804

05-0C1104

05-0C6604

05-0P2904

Contract 

  

ACNH-Q101-(142)E

  

  

STP-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 957

P O BOX 1280

P. O. BOX 790

P.O. BOX 77038

P O BOX 3810

P O BOX 251

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $15,927,732 $168,027,087 $317,188,904

05-SLO-166-42.5/45.1

05-SLO-227-10.9/14.2

Fed Aid

HB1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM

7.4 KM TO 8.1 KM EAST OF GIFFORD

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

REALIGN HORIZONTAL CURVES

REHABILITATE ROADWAY

Type Of Work

UNION ASPHALT INC

UNION ASPHALT INC

Contractor

SANTA MARIA CA 93456

SANTA MARIA  CA   93456

(805)922-9858

 

LEW, MIKE

ROSS MCGOWAN

Resident
Engineer

(805)348-3105

(805)549-3560

 $3,694,481

 $7,172,414

Bid + CCOs

 $3,655,752

 $136,381

Comp To  date

 $832

 $136,381

This Month

07/13/07

06/11/08

Awarded

08/09/07

06/27/08

Approved

06/19/09

05/01/09

Est Comp

 0%

 6%

%Time

 0%

 2%

% Work 

PLANT EST

SATIS

 

Message

05-0A5504

05-0A4604

Contract 

ACST-P166-(026)E

ACNH-S227-(005)E

  P1-66 0-(6E)

--()

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

P O BOX 1280

P O BOX 1280

2053 PREISKER LANE,

SUITE E

1559 EL CAMINO REAL

SANTA MARIA, CA 93454

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



05-0R9204

05-0M7804

05-0N5204

05-0R9304

05-0L2804

05-0M3104

05-0K7604

05-0C5404

05-491514

05-0N8304

05-464104

05-0G8934

05-0E2424

05-0P0804

05-0L4304

05-447804

05-0K9604

05-0M7204

05-0C8814

05-0G7704

05-0L4504

05-0R4404

Contract

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-20.3/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.6/74.5

05-MON-1-74.7/91.6

05-MON-1-21.9/22.1

05-MON-68-19.8/21.6

05-MON-101-80.7/85.6

05-MON-101-3.1/5.2

05-MON-101-14.6/19

05-MON-183-.8/1.9

05-SB-1-20.6/22.1

05-SB-1-26.8/27.7

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-14.1/0

05-SB-101-16.5/65.2

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-48.5/48.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0M8404

05-0N8404

05-0L5004

05-446014

05-460704

05-0H2004

05-0P0504

05-0P0704

05-282814

05-0M8904

05-0H9204

05-0A4904

05-0M8704

05-0H7204

05-0M2004

05-487724

05-0P0204

05-0P0104

05-129104

05-430604

05-0N7304

05-0R4304

Contract

05-SB-101-49.0/0

05-SB-101-50.8/54

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-101-14.8/15.3

05-SB-101-52.3/65

05-SB-135-13.7/17.8

05-SB-135-9.3/M11.7

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SB-217-.5/2.7

05-SB-225-/4.6

05-SB-246-31.1/34.6

05-SBT-156-16.2/16.9

05-SCR-1-15.8/17.6

05-SCR-1-4.9/17.4

05-SCR-1-/0

05-SCR-9-15.7/16

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0K2404

05-0K3204

05-496804

05-0J9604

05-0N4904

05-0R2504

05-491904

05-330714

05-0P9504

05-0F9804

05-485614

05-402804

05-0C1104

05-0H1904

05-0C6604

05-0P2904

05-0A5504

05-0A4604

Contract

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-17.1/0

05-SLO-1-25.7/34.4

05-SLO-1-64.1/65.7

05-SLO-1-16.7/18.1

05-SLO-46-32.2/37.2

05-SLO-46-48.3/50.8

05-SLO-58-9.8/10.1

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

05-SLO-227-10.9/14.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

Page
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Statement of Ongoing Contracts - Federal Aid



05

District

 $7,145,284

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $317,188,904  $168,027,087

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $115,479,750

 $59,695,470

 $104,770,308

 $37,243,376

 Bid + CCO

 $88,113,581

 $43,759,145

 $32,160,323

 $3,994,038

 Work Comp

District Total:

Work completed this Period:  $7,145,284

-F-

-S-

-SH-
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